
STIP Projects for Agencies in
SAN LUIS OBISPO COUNTY
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98 Grover Beach 2074 Oak Park Widening RPSTPL-
5359(011)

R/W 289 01 6/6/01 6/6/03

98 Grover Beach 2074 Oak Park Widening " Const. 1270 01 6/6/01 Awarded 
1/15/04

1/4/07

00 Morro Bay 0972 Rt. 1/ Quintana 
Roundabout

RPL-5391(009) PA&ED 13 SOF 01 4/16/01 6/30/03

00 Morro Bay 0972 Rt. 1/ Quintana 
Roundabout

" PS&E 67 SOF 01 6/10/02 6/30/04

02 Morro Bay 0972 Rt. 1/ Quintana 
Roundabout

RPL-5391(009) Const. 473 SOF 06 6/8/06 12/6/06

02 Morro Bay 0972 Rt. 1/ Quintana 
Roundabout

RPL-5391(009) Const. 725 07 6/8/06 6/30/07

00 Morro Bay 0973 Waterfront Boardwalk RPSTPL-
5391(010)

PA&ED 85 STP 02 5/2/02 6/30/04

00 Morro Bay 0973 Waterfront Boardwalk RPSTPLE-
5391(010)

PS&E 124 TE 05 5/26/05 6/30/07

00 Morro Bay 0973 Waterfront Boardwalk " Const. 1449 TE 06
06 Paso Robles 1896 Vine St. Widen Class 2 

Bike Lanes
Const. 600 TE 11 6/30/11

02 Pismo Beach 1109 Promenade Const. 1020 TE 06
02 Pismo Beach 1115 North 4th St. Improv. Const. 635 09 6/30/09

02 SLO City 1122 R/R Safety Trail Santa 
Rosa to Marsh

PA&ED 25 TE 05 5/26/05 6/30/07

02 SLO City 1122 R/R Safety Trail Santa 
Rosa to Marsh

R/W 101 TE 06 6/30/07

02 SLO City 1122 R/R Safety Trail Santa 
Rosa to Marsh

PS&E 224 TE 06 3/30/07

02 SLO City 1123 LOVR Medians RSTPLE-
5016(036)

Const. 150 TE 05 5/26/05 6/30/07 11/26/05

02 SLO City 1124 Orcutt Rd. Widening to 4 
Lanes

Const. 590 06 6/30/07

02 SLO City 1124 Orcutt Rd. Widening to 4 
Lanes

Const. 850 07 6/30/07

02 SLO City 1125 Santa Barbara St. 
Widening

PS&E 35 06

Construction
Deadlines

General Project Information  Updated 08/09/06
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02 SLO City 1125 Santa Barbara St. 
Widening

R/W 259 06 Ext. 
3/31/07

02 SLO City 1125 Santa Barbara St. 
Widening

Const. 180 06 Ext. 
6/30/07

02 SLO City 1125 Santa Barbara St. 
Widening

Const. 326 07 6/30/07

00 SLO County 0670 Halcyon Rd. Improv. RPSTPL-
5949(081)

PA&ED 100 02 6/13/02 Ext 
12/31/05

00 SLO County 0670 Halcyon Rd. Improv. RPSTPL-
5949(081)

PA&ED 250 03 6/13/02 Ext 
12/31/05

00 SLO County 0960 Orcutt Rd. Rehab. RPL-5949(083) Const. 513 SOF 02 5/30/02 Awarded  
5/13/03

Completed 
6/7/05

00 SLO County 0983 Olde Town Enhance RPL-5949(080) Const. 150 SOF 02 6/13/02 Awarded  
5/6/03

Completed 
6/7/05

Sent 
2/9/06

N/A

00 SLO County 0986 Halcyon Improvements RPSTP-
5949(073)

PA&ED 80 01 5/30/01

00 SLO County 0986 Halcyon Improvements " Const. 2000 06 Ext. 
6/30/07

00 SLO County 2071 Price Cyn. Rd./ Rt. 227 
Widen

Const. 1825 STP 08 6/30/08

02 SLO County 1129 Bob Jones Pathway  TE RPSTPLE-
5949(096)

PA&ED 200 TE 05 1/20/05 6/30/07

02 SLO County 1129 Bob Jones Pathway  TE " PA&ED 100 TE 06 2/2/06 6/30/08

02 SLO County 1129 Bob Jones Pathway  TE " Const. 1,000 10 6/10/10

02 SLO County 1130 Cambria Main St., 
Enhance.  TE

RPSTPLE-
5949(097)

PS&E TE 06 3/16/06 6/30/08

02 SLO County 1130 Cambria Main St., 
Enhance.  TE

" Const. 250 TE 06 6/8/06 12/8/06

06 SLO County 1897 San Miguel St. 
Improvments

Const. 460 TE 11

02 SLO County 1131 Tank Farm Safety Op. 
Improv.

RPSTPL 
5949(086)

Const. 999 SOF 06 4/27/06 10/27/06

02 SLO County 1132 Los Berros Turn Lanes 
Phase 2 Widening

Const. 650 SOF 06 4/27/06 10/27/06
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98 SLOCOG 0939 Regional Rideshare Const. 06 6/30/06
98 SLOCOG 0942 PPM 06 PPM06-

6096(028)
Const. 120 SOF 06 12/15/05 6/30/08

98 SLOCOG 0942 PPM 07 Const. 120 SOF 07 6/30/07

98 SLOCOG 0942 PPM 09 Const. 141 SOF 09 6/30/09

98 SLOCOG 0942 PPM 10 Const. SOF 10 6/30/10

98 SLOCOG 0942 PPM 11 Const. SOF 11 6/30/11
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98 Arroyo Grande 2022 Grand Ave. Overlay RPL-0550(002) Const. 185 SOF 01 1/26/01 Awarded  
4/22/03

4/21/06 Sent 
7/26/04

Due

00 Arroyo Grande 2022 Grand Ave. Overlay RPL-5199(016) PS&E 15 SOF 01 5/5/01 6/30/03 Sent 
7/26/04

Due

00 Arroyo Grande 2022 Grand Ave. Overlay " Const. 234 SOF 01 5/5/01 Awarded  
4/22/03

4/21/06 Sent 
7/26/04

Due

02 Arroyo Grande 0988A East Grand Ave. Rehab. RPL-5199(018) Const. 234 SOF 04 DROPPED
02 Arroyo Grande 0988A East Grand Ave. Rehab. " PS&E 16 SOF 04 10/3/02 6/30/05 Sent      

5/25/04
N/A

00 Atascadero 0961 Santa Cruz Rd. Rehab RPL-5423(020) Const. 264 SOF 02 1/4/02 Awarded 
8/12/03

Completed 
2/8/05

Sent 
6/22/05

N/A

00 Atascadero 0963 El Camino 
Enhancements

RPL-5423(022) Const. 135 SOF 02 6/13/02 Awarded 
6/10/03

Completed 
12/10/04

Sent  
7/11/05

N/A

00 Atascadero 0964 Signal Synch RPL-5423(019) Const. 384 SOF 02 6/6/01 Awarded 
6/5/02

6/4/05 Semt 
4/19/05

12/31/05

02 Atascadero 1102 El Camino Real Improv. RPL-5359(012) Const. 163 SOF 03 7/18/02 Awarded 
6/10/03

Completed 
12/10/04

Sent 
7/11/05

N/A

00 Grover Beach 0979 4 Streets Rehab. RPL-5359(012) PS&E 24SOF 01 5/14/01 6/30/03
00 Grover Beach 0979 4 Streets Rehab. " Const 209SOF 01 5/14/01 Awarded 

9/17/01
Completed 
6/9/02

1/8/04 N/A

00 Morro Bay 0974 5 Streets Rehab. RPL-5391(008) Const. 182SOF 02 5/8/02 Awarded 
3/24/03

Completed  
9/22/03

Sent 
1/15/04

00 Morro Bay 0974 5 Streets Rehab. " PA&ED 2SOF 01 4/16/01 6/30/03
00 Morro Bay 0974 5 Streets Rehab. " PS&E 15SOF 01 6/26/01 6/30/03
98 Pismo Beach 2055 Citywide Rehab. RPL-5289(004) PA&ED 90SOF 00 6/27/00 6/30/02 Sent Due
98 Pismo Beach 2055 Citywide Rehab. " PS&E 37SOF 00 6/27/00 6/30/02 Sent Due
98 Pismo Beach 2055 Citywide Rehab. " PS&E 77SOF 00 8/30/01 6/30/04 Sent Due
98 Pismo Beach 2055 Citywide Rehab. " Const. 500SOF 01 4/16/02 Awarded 

10/1/02
Complete Sent Due

98 Pismo Beach 2055 Citywide Rehab. " Const. 273SOF 01 1/29/01 Awarded  
1/16/01

10/2/03 Sent 
1/28/04

Due

00 Pismo Beach 0982 Palomar/ Cliff/ 4th/ 
Wadsworth Rehab.

RPL-5289(006) PS&E 15SOF 01 3/7/01 6/30/03 Sent 
4/29/04

N/A

00 Pismo Beach 0982 Palomar/ Cliff/ 4th/ 
Wadsworth Rehab.

" Const. 198SOF 01 3/7/01 Awarded 
3/5/02

6/30/03 
Completed

" N/A

Projects No Longer Being Tracked 
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00 Pismo Beach 0981 ITS: lighted walkway RPL-5289(005) PS&E 14 SOF 01 3/1/01 6/30/03 Sent 
12/12/05

N/A

00 Pismo Beach 0981 ITS: lighted walkway " Const. 180 SOF 01 7/12/01 Awarded 
7/2/02

Completed 
11/30/05

Sent 
12/12/05

N/A

00 SLO City 0955 S. Higuera Sidewalks RPL-5016(034) Const. 316SOF 02 5/9/02 Awarded  
4/30/03

3/26/04 Sent 
10/20/04

N/A

00 SLO City 0956 LOVR landscape RPL-5016(033) Const. 300SOF 03 5/9/02 Awarded  
5/7/03

Completed 
5/31/05

Sent 
11/22/05

98 SLO County 4745 Willow Rd. Interchange RPSTPL-
5949(072)

PA&ED 100 01 4/11/01 6/30/03

98 SLO County 4745 Willow Rd. Interchange " PS&E 100 01 Extended  
1/31/03

Missed Deadline

98 SLO County 2012 Los Berros Rd. Rehab RPL-5949(058) PA&ED 16 SOF 00 3/13/00 6/30/02
98 SLO County 2012 Los Berros Rd. Rehab " PS&E 40 SOF 01 7/27/00 6/30/03
98 SLO County 2012 Los Berros Rd. Rehab " R/W 40 SOF 01 7/27/00 6/30/03

98 SLO County 2012 Los Berros Rd. Rehab " Const. 394 SOF 02 4/25/02 Awarded 
8/6/02

Completed 
6/22/04

Sent 
7/18/05

Due

00 SLO County 0969 Bikeway, Temp./ 
Atascadero

RPL-5949(067) PA&ED 90 SOF 02 2/14/01 6/30/03 Sent 
9/25/03

N/A

00 SLO County 0976 LOVR Rehab  Const. 407SOF 01 2/14/01 Awarded 
2/5/02

Completed 
7/9/02

00 SLO County 0986 Halcyon/ Hwy. Improv. 
Phase 1

RPSTPL-
5949(073)

PA&ED 80 01 5/3/01 6/30/03 Sent

00 SLO County 0986 Halcyon/ Hwy. Improv. 
Phase 1

" PS&E 150 01 Extended 
12/31/02

Missed Deadline

00 SLO County 2071 Price Cyn. Rd./ Rt. 227 
Widen

RPL-5949(074) PS&E 100SOF 01 Extended 
1/31/03

Missed Deadline

98 SLOCOG 0939 Regional Rideshare RPL03-
6096(022)

Const. 245 SOF 03 10/4/02 6/30/05 Sent

98 SLOCOG 0942 PPM 04 PPM04-6096 
(023)

Const. 150 SOF 04 2/26/04 6/30/07 Sent

Projects No Longer Being Tracked Cont…
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